

## MEMORANDUM

TO: City Council

FROM: Alfred D. Lott, ICMA-CM, CPM  
City Manager

SUBJECT: *Status Report*

DATE: June 24, 2021

### *Status Report*

1. Brick Paver Replacement in Northridge

The City of Bowie has contracted with Priority Construction to rebuild the brick paver intersections. Below are the locations and dates of work:

Item	Location	Dates of Work
1	Quintette Lane at Fletchertown Road	July 6 – July 16, 2021
2	Quetzal Drive at Fletchertown Road	July 19 – July 28, 2021
3	Quisinberry Way at Fletchertown Road	August 2 – August 14, 2021
4	Quadrille Lane at Hillmeade Road	August 16 – August 28, 2021

Quadrille Lane will be closed at Hillmeade Road during construction; however, Hillmeade Road will remain open. Quisinberry Way will require a partial road closure. While the road closures do inconvenience the Northridge community, a public street route remains available to all properties.

Work will be performed Monday thru Friday, 7:00 a.m. to 5:30 p.m. and Saturdays (7/10, 7/17, 7/24, 8/7, 8/14, 8/21 and 8/28) from 7:00 a.m. to 3:00 p.m. Residents will have continual access to their driveways during the construction period. The duration of this project is limited to 60 days. The City will have an inspector assigned to this project to observe the daily work. The contractor will have a superintendent on site during construction.

The City appreciates your patience during this temporary disruption in the Northridge neighborhood. Please contact Jackie Tayman at [jtayman@cityofbowie.org](mailto:jtayman@cityofbowie.org) if you have questions or concerns about this project.

ADL: jmc